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v DESCRIPTION OF THE PROJECT

This project has established an enterprise level State e-Government Portal focused on ensuring that
Louisiana can meet the increasing demands of its constituents for immediate, comprehensive access to state
government. The project includes:

A hardware/software infrastructure to host the State Portal and extensible to agency web sites in a
platform consistent with the enterprise security architecture standard.

An operational e-Government Portal.
A content management system allowing agencies to better manage their information assets.

A Citizen relationship management system ensuring that needs and concerns of users of the state portal
are addressed accurately, timely, and consistently.

An Enterprise Search capability that can be utilized by all state agencies.
Integration of eServices using eCommerce capabilities of the software infrastructure

Four agency web sites demonstrating the applicability and effectiveness of the portal platform as a
statewide resource.

A\ PROJECT STATUS

A. Brief Summary




Originally, the portal project was planned to be 100% complete at this time. At this time 95% of
the original goals have been met, however, additional capabilities have been incorporated that
extend the Portal solution beyond its original expectations. These additional capabilities fall
primarily in the area of common portal infrastructure to allow agencies to offer online services
both efficiently and securely.

The following summarizes the status those activities that have been completed:

1. The Content Management system was established as a product standard in June, 2002 and
subsequently implemented in September 2003. This element of the portal project is fully available
at this time and is supporting the Portal development.

2. The Citizen Relationship Management software, Ask Louise, was launched operationally
in July 2003. This element of the portal project is fully operational.

3. The Enterprise Search capability has been established as a line of service based on the
Verity Infoseek search engine. Enterprise search has been tuned to support the increased demand
of the Portal and is fully available at this time. Several agencies are currently utilizing the Search
line of service.

4. A design firm worked with OES personnel to establish the portal graphic design and the
initial Portal styleguide. These have been available since March 2003 and were utilized in the
competitive selection of the Portal developer under the CSSA. This level of design greatly
facilitated fastracking the portal implementation.

5. This Portal developer selection was handled under the Web area of the CSSA. Six of the
ten CSSA Web Tier 1 qualifiers competed for the Portal initiative. This activity was initiated in
March 2003 immediately after the Tier 1 CSSA contracts for the Web area were in place. IEM was
selected in May 2003 and began work in June 2003.

6. An Invitation to Bid (ITB) process was used through the Office of State Purchasing to set
the state standard for Application Platform Suite (APS). Because this is the software baseline
required for the Portal, the final portal design and implementation was dependent on selection of
this standard. Using the ITB, the IBM Websphere product family was selected in May 2003 as the
state standard for APS and the appropriate components of that product line for the Portal were
acquired when the contract became effective in June 2003.

7. A Memorandum of Understanding was executed with Louisiana Technology Park to
provide the hardware hosting required for the portal. This hardware is in place and available to
support the development activities of the Web Developer to be selected through the CSSA
process.

8. The IBM Websphere software necessary to host the development, test and production
environments for the Portal was acquired in July 2003. The Portal developer, IEM, installed the
Websphere software components on the servers at Technology Park and on the OES development
desktops at Division of Administration.

9. OES is worked with Louisiana Department of Economic Development and the
Governor’s Office to incorporate the Choose Louisiana initiative as a key theme for the
Louisian.Gov Portal.

10. A comprehensive Payment Gateway Portal component was acquired and may be utilized
as a portal web service by any state agency to collect funds or make payments using a variety of
electronic payment methods supported by the State Treasurer.
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11. The detail design and initial implementation of the State Portal was completed in
September, 2003. In October and November 2003 the portal was integrated with other state web
resources and subjected to extensive testing. The Portal was declared ready for launch in mid-
November and was brought online at the end of November 2003. The official roll-out of the portal
occurred, in concert with a press release, on December 2, 2003.

12. The Louisiana.gov Portal was updated to reflect the administration changes effective
January 12, 2004.

13. Work on the infrastructure for participating agency web sites began in October. This
infrastructure has been completed and a prototype of one agency has been demonstrated. The
remaining. web sites will be completed in April 2004.

14. eCommerce integration, began in September 2003. This will also be completed in April
2004. The Payment Gateway implementation and portal hosting for agencies using the eLicense
regulatory licensing system have been completed. Migration of the remaining Louisiana E-Mall
storefronts to Technology Park will be accomplished in April.

Problems Encountered/Action Taken or Planned

e No technical problems have been encountered

e  There were schedule delays early in the project because of dependencies upon two external
activities; (1) Use of CSSA to select the portal development contractor and (2) selection of the
Application Platform Suite product standard. OES took action to minimize the overall impact
of these delays, resulting in a successful launch of Louisiana.gov in November 2003.

Major Milestones
Development Contractor On Board
Original - June 2002
Actual - June 2003

Hosting Environment (with APS)

Original - June 2002
Actual - August 2003
Content Management In Place
Original - September 2002
Actual - August 2002
Citizen Relationship Management In Place
Original - September 2002
Actual - July 2002
Enterprise Search Selected & Activated
Original - September 2002
Actual - July 2002
Portal Deployed
Original - November 2002
November - November 2003

COST VS. BUDGET
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Category
A. Equipment
B. Software
C. Telecommunications
D. Professional/Contract Services
E. Other Costs
Total Project Cost

Budgeted Actual Projected Surplus
$137,000 $ 70,930 0

$464,390 $249,200 0

0

$366,00 $354,840 0

$ 31,200 $ 11,815 0

$998,590 $686,785 0

ITEMIZED EXPENSES AND FINANCIAL OBLIGATIONS INCURRED DURING THIS

REPORTING PERIOD

A. Vendor
Product Description -
Order Number-
Amount -

B. Vendor
Product Description -
Order Number-
Amount -

C. Vendor
Product Description -
Order Number-
Amount -

D. Vendor
Product Description -
Order Number-
Amount -

E. Vendor
Product Description -
Order Number-
Amount -

F. Vendor
Product Description -
Order Number-
Amount -

G. Vendor
Product Description -
Order Number-
Amount -

IEM

Portal Development Contract Extension
599080

$30,380

Dell

Application Servers
3631222

$19,389

Dell

Database Server
3631194

11,477

Dell

Server Maintenance
3638343

$3,132

Software House

Java Bridge Software
3651926

$3,750

Global Data

Cisco Server Switch
3644177

$776

Global Data
Cisco Firewall
3648655
$7,422



Vendor

Product Description -
Order Number-
Amount -

Vendor

Product Description -
Order Number-
Amount -

Vendor

Product Description -
Order Number-
Amount -

Global Data
Cisco Firewall
3656023

$650

Software House

Desktop Development Software
3623388

$1,936

Innovate
Payment Gateway Installation Services
3607492
$11,750
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